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This "Professional Services Bulletin” is the officia notice of professional services requested by the Indiana
Department of Transportation (INDOT). You may submit statements of interest if you have qualifications
data currently on file with INDOT's Consulting Services Unit or submit qualifications data with the
statement of interest. A statement of interest must include a technical proposal, describing the capabilities
and proposed method of completing the requested services.

Statements of interest must comply with the following requirements:

1

2.

Submit statement of interest in a single sealed envelope.

Write the following information in the bottom left hand corner of the envelope containing the
statements of interest:

a  "PSB-2002- No. 11"
b.  Name of firm submitting statement of interest
c.  Item number(s) for which the firm has enclosed the statement(s) of interest.

INDOT will not accept statements of interest sent collect or be responsible for the consultant's
mailing and/or shipping costs.

For joint ventures, indicate the work and estimated percentage of the total project to be
performed by each participant. If selected, all joint venture participants will be required to
sign the INDOT consultant contract as wholly responsible parties.

Only statements of interest received by the Consulting Services Unit prior to:
4:00 P.M., Indianapolistime, June 21, 2002,

will be given consideration. Statements of interest received after the deadline will be returned
to the consultant unopened.

Send statements of interest to:
Jodi Williams, Program Coordinator
Consulting Services Unit
Indiana Department of Transportation
100 North Senate Avenue, Room N730
Indianapolis, Indiana 46204-2249



The Indiana Department of Transportation will ensure that all certified Disadvantaged Business Enterprises
(DBE) will be afforded full opportunity to submit statements of interest and will not discriminate against
any consultant on the grounds of race, color, religion, sex, disability, national origin, or ancestry in the

selection process.

All consultants selected to provide services shall be required to comply with the following:

A. INDOT Disadvantaged Business Enterprise Program:
General

1

2.

a

Notice is hereby given to the consultant or subcontractor that failure to carry out the
requirements set forth in 49 CFR, Part 26 shall constitute a breach of contract and, after
notification, may result in termination of the contract or such remedy as the state deems
appropriate.

The referenced section requires the following policy and disadvantaged business
enterprise (DBE) obligation to be included in all subsequent agreements between the
consultant and any subcontractor:

(1) It isthe policy of the Indiana Department of Transportation that disadvantaged

business enterprises, as defined in 49 CFR Part 26, shal have the maximum
opportunity to participate in the performance of contracts financed in whole or in
part with federal funds under this contract. Consequently, the DBE requirements
of 49 CFR Part 26 will apply to any contract entered into as a result of this
"Professional Services Bulletin®.

(2) The consultant agrees to ensure that disadvantaged business enterprises, as

defined in 49 CFR Part 26, have the maximum opportunity to participate in the
performance of contracts and subcontracts financed in whole or in part with
federal funds provided under contracts with INDOT. In this regard, the consultant
shall take all necessary and reasonable steps, in accordance with 49 CFR Part 26,
to ensure that disadvantaged business enterprises have the maximum opportunity
to compete for and perform contracts. The consultant shall not discriminate on
the basis of race, color, national origin, or sex in the award and performance of
federally-assisted contracts.

(3) In accordance with the STURAA of 1987, women business enterprises (WBE)

have been considered to be socially and economically disadvantaged; therefore
the DBE program has been combined.

As part of the consultant's equal opportunity affirmative action program, it is required
that the consultant shall take positive affirmative actions and put forth good faith efforts
to solicit statements of interest from and to utilize disadvantaged business enterprise
subcontractors, vendors or suppliers.

Definitions
The following definitions apply to this section:

a

“Disadvantaged Business Enterprise” or DBE means a for profit small business
concern that is at least 51 percent owned by one or more individuals who are both
socialy and economically disadvantaged or, in the case of a corporation, in which 51
percent of the stock is owned by one or more such individuals, and whose
management and daily business operations are controlled by one or more of the
socially and economically disadvantaged individuals who own it.

“Small Business Concern” means a small business concern as defined pursuant to
section 3 of the Small Business Act and SBA regulations implementing it (13 CFR
Part 121) that also does not exceed the cap on average annual gross receipts specified
in 49 CFR Sec. 26.65(b).

“Socidly and Economically Disadvantaged Individuals’ means (i) any
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individual who is a citizen (or lawfully admitted permanent resident) of the

United States and who is any individual who a recipient finds to be a socially and

economically disadvantaged individual on a case-by-case basis; or (ii) any

individual in the following groups, members of which are rebuttably presumed to

be socially and economically disadvantaged:

(2) Black Americans which includes persons having origins in any of the Black racial
groups of Africa;

(2) Hispanic Americans which includes persons of Mexican, Puerto Rican, Cuban,
Dominican, Central or South American, or other Spanish or Portuguese culture or
origin, regardless of race;

(3) Native Americans which includes persons who are American Indians, Eskimos,
Aleuts, or Native Hawaiians,

(4) Asian-Pacific Americans which includes persons whose origins are from Japan,
China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia
(Kampuched), Thailand, Malaysia, Indonesia, the Philippines, Brunel, Samoa,
Guam, the U.S. Trust Territories of the Pacific Islands (Republic of Palau), the
Commonwealth of the Northern Marianas Islands, Macao, Fiji, Tonga, Kirbati,
Juvalu, Nauru, Federated States of Micronesia, or Hong Kong;

(5) Subcontinent Asian Americans which includes persons whose origins are from
India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka;

(6) Women;

(7) Any additional groups whose members are designated as socidly and
economically disadvantaged by the SBA, at such time as the SBA designation
becomes effective.

Subcontracts

a

If the consultant intends to subcontract a portion of the work, the consultant is required
to take affirmative actions to seek out and consider disadvantaged business enterprises
as potentia subcontractors prior to any subcontractual commitment.

The contracts made with potential disadvantaged business enterprise subcontractors and
the results thereof shall be documented and made available to INDOT and the Federal
Highway Administration when requested.

In those cases where the consultant originally did not intend to subcontract a portion of
the work and later circumstances dictate subletting a portion of the contract work, the
affirmative action contracts covered under paragraphs 3.a. and 3.b. of this section shall
be performed.

No subletting will be approved until the consultant demonstrates compliance with
paragraphs 3.a. and 3.b. of this section by submitting Form DBE-2 when subcontracts
with non-DBE firms are proposed.

Affirmative Actions

The consultant agrees to establish and conduct a program which will enable disadvantaged
business enterprises to be considered fairly as subcontractors and suppliers under this contract.
In this connection the consultant shall:

a

b.

Designate a liaison officer who will administer the consultant's disadvantaged business
enterprise program.

Ensure that known disadvantaged business enterprises will have an equitable
opportunity to compete for subcontracts, so as to facilitate the participation of
disadvantaged business enterprises.

Maintain records showing (1) procedures which have been adopted to comply with the
policies set forth in this clause, including the establishment of a source list of
disadvantaged business enterprises, (2) awards to disadvantaged business enterprises on
the source list and, (3) specific efforts to identify and award contracts to disadvantaged
business enterprises.
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d.  Cooperate with the state in any studies and surveys of the consultant's disadvantaged
business enterprise procedures and practices that the state may from time to time
conduct.

e.  Submit periodic reports of subcontracting to known disadvantaged business enterprises
with respect to the records referred to in subparagraph (3) above, in such form and
manner and at such times as the state may prescribe.

5. Lessesand Rentds
The consultant shall notify the Indiana Department of Transportation when purchases or renta
of equipment (other than leases for hauling) are made with disadvantaged businesses. The
information submitted shall include the name of the business, the dollar amount of the
transaction, and the type of purchase made or type of equipment rented.

6. Your firm will not be considered a disadvantaged business enterprise (DBE) unless it is
currently certified by the Indiana Department of Transportation. If you fed your firm
qualifies, please contact Charlotte A. Leavell, Division Chief of the Civil Rights Division,
Room N855 of the Indiana Government Center North, Indianapolis, Indiana 46204, to obtain
the proper forms.

Drug-Free Workplace Certification

A certification is required by Executive Order No. 90-5, April 12, 1990, issued by the Governor of
Indiana as a requirement on all contracts and grants with the state of Indiana in excess of
$25,000.00. No award of a contract or grant shal be made, and no contract, purchase order or
agreement shall be valid unless and until a certification has been fully executed by the consultant
and attached to the contract or agreement as part of the contract documents. False certification or
violation of the certification may result in sanctions including, but not limited to, suspension of
contract payments, termination of the contract or agreement and/or debarment of contracting
opportunities with the state for up to three (3) years.

By signing the certification, which will be attached to the consultant contract, the consultant certifies

and agrees that it will provide a drug-free workplace by:

(& Publishing and providing al employees engaged in the performance of the contract a
statement notifying such employees that the unlawful manufacture, distribution, dispensing,
possession or use of a controlled substance is prohibited in the consultant's workplace and
specifying the actions that will be taken against employees for violations of such prohibition;

(b) Establishing a drug-free awareness program to inform such employees about (1) the dangers
of drug abuse in the workplace, (2) the consultant's policy of maintaining a drug-free
workplace; (3) any available drug counseling, rehabilitation, and employee assistance
programs, and (4) the pendties that may be imposed upon an employee for drug abuse
violations occurring in the workplace;

(© Notifying such employees in the statement required by subparagraph (a) above that as a
condition of continued employment on the contract resulting from this solicitation, the
employee will (1) abide by the terms of the statement; and (2) notify the employer of any
criminal drug statute conviction for a violation occurring in the workplace no later than five
(5) days after such conviction;

(d) Notifying in writing the Indiana Department of Administration within ten (10 days after
receiving notice under subdivision (c)(2) above, from an employee or otherwise receiving
actua notice of such conviction;

(e  Within thirty (30) days after receiving notice under subdivision (c)(2) above of a conviction,
imposing the following sanctions or remedia measures on any employee who is convicted of
drug abuse violations occurring in the workplace: (1) take appropriate personnel action
against the employee, up to and including termination; or (2) require such employee to
satisfactorily participate in a drug abuse assistance or rehabilitation program approved for
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such purposes by afedera, state or local health, law enforcement, or other appropriate agency;
and

() Making a good faith effort to maintain a drug-free workplace through the implementation of
subparagraphs (a) through (€) above.

Before any contract will be made, the consultant must agree to the above terms. A certification

agreeing to such will be attached to each consultant contract which must be signed by the consultant.

C. Facilities Capital Cost of Money (September 1987)
1. Facilities capita cost of money will be an alowable cost under the contemplated contract, if
the criteria for alowability in subparagraph 31.205-10(a)(2) of the Federal Acquisition
Regulation are met. One of the alowability criteria requires the prospective contractor to
propose facilities capital cost of money in its offer.

2. If the prospective Contractor does not propose this cost, the resulting contract will include the
clause Waiver of Facilities Capital Cost of Money.

Selection of consultants by the Indiana Department of Transportation is not based on competitive
bidding. Selections are based upon the list of evaluation factors at the end of the PSB.

All firms submitting a statement of interest in response to this Professional Services Bulletin will be
notified after the consultant selection has been approved.

[Remainder of Page Intentionally Left Blank]
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10.

11.

12.

13.

14.

15.

ITEM: 1 Interchange M odification at 1-80 and 1-65 in Lake County. This project
will include design of seven new bridges and seven bridge replacements. The consultant
will be responsible for Right-of-Way Plans and Construction Plans. INDOT will provide a
consultant developed survey and environmental and geotechnical services.

Des No. 0065300
Estimated Construction Cost: $85,930,000
Proposed Schedule
Start Plan Devel opment — October 2002

Interchange Geometrics Plans and hydraulic layout sheets for bridges due -- 90 days after the Notice
to Proceed

Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review
Preliminary Field Check Plans due --120 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check

Right-of-Way Plans due -- 60 days after the Preliminary Field Check

Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans

Final Design Summary due -- 30 days after the hearing requirements have been met.

If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Letting — August 2006
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ITEM: 2 Added Travel Laneson US 41 from the north junction with SR66 (Diamond Avenue) to

10.

11.

12.

13.

14.

15.

Boonville/New Harmony Road in Vanderburgh County. Length 7 miles. This project will
include design of the replacement of three bridges and widening of three bridges. The
consultant will be responsible for the survey, Right-of-Way Plans and Construction Plans.
INDOT will provide environmental and geotechnical services.
Des No. 0100957 (previously 9620660)
Estimated Construction Cost: $46,500,000
Proposed Schedule
Start Plan Development — October 2002
Hydraulic layout sheets for bridges due -- 60 days after the Notice to Proceed
Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review
Preliminary Field Check Plans due --120 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.

If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Letting — April 2006
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ITEM: 3 Added Travel Laneson SR 431 from 96" Street to 1.1 miles south of US 31 in Hamilton

10.

11.

12.

13.

14.

County. Length 4.7 miles. This project will include design of the rehabilitation and
widening of one bridge. The consultant will be responsible for the survey, Right-of-Way
Plans and Construction Plans. INDOT will provide environmental and geotechnical
Services.
Des No. 9133595
Estimated Construction Cost: $19,800,000
Proposed Schedule

Start Plan Development — October 2002

Grade Review Plans due -- 210 days after the Notice to Proceed

Preliminary Field Check Plans due --90 days after review of the Grade Review Plans

Design Hearing Plans due -- 60 days after the Preliminary Field Check

Right-of-Way Plans due -- 60 days after the Preliminary Field Check

Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans

Final Design Summary due -- 30 days after the hearing requirements have been met.

If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Letting — May 2006
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ITEM: 4 Road Rehabilitation on SR 22 from SR 29 to 11.48 miles east of SR 29 in Carroll and

10.

11.

12.

13.

14.

15.

Howard Counties. Length 11.4 miles. This project will include design of one bridge
replacement and 20 small structure replacements. The consultant will be responsible for
survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental
and geotechnical services.

Des No. 0013710

Estimated Construction Cost: $18,800,000

Proposed Schedule
Start Plan Development — December 2002
Hydraulic layout sheets for bridges due -- 60 days after the Notice to Proceed
Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review
Preliminary Field Check Plans due -- 120 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Letting — June 2006
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ITEM: 5 New Interchange Construction, SR 66 at Burkhardt Road, 1.22 miles west of [-164 in

10.

11.

12.

13.

14.

15.

Vanderburg County. This project will involve the design of a single point urban
interchange including design of a new bridge over Burkhardt Road. The consultant will be
responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will provide
environmental and geotechnical services.

Des No. 9700370

Estimated Construction Cost: $14,500,000

Proposed Schedule

Start Plan Development — December 2002

Interchange Geometrics Plans due -- 60 days after the Notice to Proceed

Grade Review Plans due -- 60 days after review of the Interchange Geometrics Plans
Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plars
Design Hearing Plans due -- 60 days after the Preliminary Field Check

Right-of-Way Plans due -- 60 days after the Preliminary Field Check

Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans

Final Design Summary due -- 30 days after the hearing requirements have been met.

If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Letting — September 2005
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ITEM: 6 Road Reconstruction on SR 111 from IU-SE Klerner Lane to SR 60 in Floyd and Clark

10.

11.

12.

13.

14.

Counties. Length 5.7 miles. This project will include design of one bridge rehabilitation.
The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans.
INDOT will provide environmental and geotechnical services.

Des No. 9902540
Estimated Construction Cost: $13,010,000

Proposed Schedule
Start Plan Devel opment — November 2002
Grade Review Plans due -- 210 days after the Notice to Proceed
Preliminary Field Check Plans due -- 120 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until atime four months prior to a scheduled letting.

Anticipated Ready for Letting — June 2007
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ITEM: 7 Road Replacement on SR 38 from 1 mile south of US 421 to US 421 and on US 421 to

10.

11.

12.

13.

14.

2.39 miles north in Clinton County. Length 3.5 miles. The consultant will be responsible
for survey, Right-of-Way Plans and Construction Plans. INDOT will provide
environmental and geotechnical services.

Des No. 0012760 & 0012770
Estimated Construction Cost: $11,730,000

Proposed Schedule
Start Plan Development — December 2002
Grade Review Plans due -- 150 days after the Notice to Proceed
Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until atime four months prior to a scheduled letting.

Anticipated Ready for Letting — June 2006

Pane 12 nf 4N PSR 2002 Nin 11



ITEM: 8 Road Rehabilitation on SR 46 from SR 246 to the west junction of SR 67/US 231 in

15.

16.

17.

18.

19.

20.

21.

22.

23.

24,

25.

26.

27.

28.

29.

Owen County. Length 5.6 miles. This project will include design of one bridge
replacement. The consultant will be responsible for survey, Right-of-Way Plans and
Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 0014380
Estimated Construction Cost: $10,345,000

Proposed Schedule
Start Plan Development — December 2002
Hydraulic layout sheets for bridges due -- 60 days after the Notice to Proceed
Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review
Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until atime four months prior to a scheduled letting.

Anticipated Ready for Letting — May 2005
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ITEM: 9 Added Travel Laneson SR 62 from SR 56 east junction to the bridge over Big Clifty

10.

11.

12.

13.

14.

Creek in Jefferson County. Length 2.7 miles. The consultant will be responsible for the
survey, Right-of-Way Plans and Construction Plans. INDOT will provide environmental
and geotechnical services.

Des No. 9902940
Estimated Construction Cost: $8,800,000

Proposed Schedule
Start Plan Devel opment — January 2003
Grade Review Plans due -- 180 days after the Notice to Proceed
Preliminary Field Check Plans due --90 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until atime four months prior to a scheduled letting.

Anticipated Ready for Letting — July 2006
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ITEM: 10 Added Travel Laneson SR 32 from 1.6 miles west of US 31 to US 31 in Hamilton

10.

11.

12.

13.

14.

County. Length 1.6 miles. The consultant will be responsible for the survey,
Right-of-Way Plans and Construction Plans. INDOT will provide environmenta and
geotechnical services.

Des No. 9901670
Estimated Construction Cost: $8,570,000

Proposed Schedule
Start Plan Development — December 2002
Grade Review Plans due -- 150 days after the Notice to Proceed
Preliminary Field Check Plans due --90 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until atime four months prior to a scheduled letting.

Anticipated Ready for Letting — June 2006
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ITEM: 11  Bridge Removal on I-69 from 10.9 km north of US 35/SR 28 to 12.1 km north of US

10.

11.

12.

13.

14.

35/SR 28 in Grant County. The consultant will be responsible for survey, Right-of-Way
Plans and Construction Plans. INDOT will provide environmental and geotechnical
Services.

Des No. 0014000
Estimated Construction Cost: $5,300,000

Proposed Schedule
Start Plan Development — December 2002
Grade Review Plans due -- 90 days after the Notice to Proceed
Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until atime four months prior to a scheduled letting.

Anticipated Ready for Letting — June 2005
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ITEM: 12  Added Travel Laneson SR 135 from CR 700N (Stones Crossing) to CR 850N in

10.

11.

12.

13.

14.

15.

Johnson County. Length 1.9 miles. This project will include design of two bridges. The
consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT
will provide an in-house developed survey and environmental and geotechnical services.

Des No. 9803440
Estimated Construction Cost: $5,020,000

Proposed Schedule
Start Plan Development — December 2002
Hydraulic layout sheets for bridges due -- 60 days after the Notice to Proceed
Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review
Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until atime four months prior to a scheduled letting.

Anticipated Ready for Letting — November 2005
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ITEM: 13 Road Reconstruction on SR 26 from 4.5 miles east of SR 29 to 2.18 miles west of US 31

10.

11.

12.

13.

14.

in Howard County. Length 7.8 miles. The consultant will be responsible for survey,
Right-of-Way Plans and Construction Plans. INDOT will provide environmental and
geotechnical services.

Des No. 9610180
Estimated Construction Cost: $5,100,000

Proposed Schedule
Start Plan Development — September 2002
Grade Review Plans due -- 210 days after the Notice to Proceed
Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until atime four months prior to a scheduled letting.

Anticipated Ready for Letting — December 2005
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ITEM: 14 Road Reconstruction on US 40 from 1.19 miles to 0.25 mile west of the Wabash River in

10.

11.

12.

13.

14.

Vigo County. Length 1.2 miles. The consultant will be responsible for Right-of-Way
Plans and Construction Plans. INDOT will provide a consultant devel oped survey and
environmental and geotechnical services.

Des No. 0012820
Estimated Construction Cost: $3,650,000

Proposed Schedule
Start Plan Development — December 2002
Grade Review Plans due -- 90 days after the Notice to Proceed
Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until atime four months prior to a scheduled letting.

Anticipated Ready for Letting — February 2006
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ITEM: 16 Road Rehabilitation on SR 1 from 0.85 mile south of SR 67 to 0.06 mile south of SR 67

10.

11.

12.

13.

14.

15.

in Jay County. This project will include design of one bridge replacement. The consultant
will be responsible for survey, Right-of-Way Plans and Construction Plans. INDOT will
provide environmental and geotechnical services.

Des No. 0013860
Estimated Construction Cost: $3,150,000

Proposed Schedule
Start Plan Development — December 2002
Hydraulic layout sheets for bridges due -- 60 days after the Notice to Proceed
Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review
Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until atime four months prior to a scheduled letting.

Anticipated Ready for Letting — June 2006
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ITEM: 16 Added Travel Laneson SR 267 from 0.1 mile north of 1-74 to 0.5 mile north of I-74 in

10.

11.

12.

13.

14.

Hendricks County. The consultant will be responsible for Right-of-Way Plans and
Construction Plans. INDOT will provide a consultant developed survey and environmental
and geotechnical services.

Des No. 9608930
Estimated Construction Cost: $3,000,000

Proposed Schedule
Start Plan Development — December 2002
Grade Review Plans due -- 90 days after the Notice to Proceed
Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Letting — January 2006
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ITEM: 17 Road Reconstruction on US 52 from 7.59 miles to 8.29 miles east of 1-465 in Hancock

10.

11.

12.

13.

14.

County. The consultant will be responsible for survey, Right-of-Way Plans and
Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 0013690
Estimated Construction Cost: $2,329,000
Proposed Schedule

Start Plan Development — December 2002
Grade Review Plans due -- 90 days after the Notice to Proceed
Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Letting — November 2005
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ITEM: 18  Intersection Improvement on SR 28 at SR 213 and SR 213 at CR 150S in Tipton County.

10.

11.

12.

13.

14.

The consultant will be responsible for Right-of-Way Plans and Construction Plans.
INDOT will provide an in-house developed survey and environmental and geotechnical
services.

DesNo. 0013760
Estimated Construction Cost: $2,330,000

Proposed Schedule
Start Plan Development — December 2002
Grade Review Plans due -- 60 days after the Notice to Proceed
Preliminary Field Check Plans due -- 60 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Letting — January 2006
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ITEM: 19 Road Reconstruction on SR 26 from SR 13 to SR 37 in Grant County. Length 4.7 miles.

10.

11.

12.

13.

14.

The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans.
INDOT will provide environmental and geotechnical services.

Des No. 9802630
Estimated Construction Cost: $2,300,000
Proposed Schedule

Start Plan Development — December 2002
Grade Review Plans due -- 150 days after the Notice to Proceed
Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Letting — July 2006
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ITEM: 20  Bridge Removal on US 24 over abandoned railroad, 0.42 mile north of the south junction

10.

11.

12.

13.

14.

with US 31 in Miami County. The consultant will be responsible for Right-of-Way Plans
and Construction Plans. INDOT will provide a consultant devel oped survey,
environmental and geotechnical services.

Des No. 9609090
Estimated Construction Cost: $1,630,000

Proposed Schedule
Start Plan Development — December 2002
Grade Review Plans due -- 90 days after the Notice to Proceed
Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready- for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Letting — March 2005
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ITEM: 21 Added Travel Laneson SR 15 from Stitt Street to west Harrison Street in Wabash. The

10.

11.

12.

13.

14.

consultant will be responsible for Right-of-Way Plans and Construction Plans. INDOT
will provide an in-house developed survey and environmenta and geotechnical services.

Des No. 9803460
Estimated Construction Cost: $1,420,000

Proposed Schedule
Start Plan Development — December 2002
Grade Review Plans due -- 90 days after the Notice to Proceed
Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until atime four months prior to a scheduled letting.

Anticipated Ready for Letting — March 2006
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ITEM: 22  Pavement Replacement on SR 66 from 0.31 mile west of SR 545 to 0.1 mile east of SR

10.

11.

12.

13.

14.

545 in Perry County. The consultant will be responsible for Right-of-Way Plans and
Construction Plans. INDOT will provide survey, environmental and geotechnical services.

Des No. 9903040
Estimated Construction Cost: $1,030,000
Proposed Schedule

Start Plan Development — December 2002
Grade Review Plans due -- 90 days after the Notice to Proceed
Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans
Design Hearing Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Plans due -- 60 days after the Preliminary Field Check
Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
Final Design Summary due -- 30 days after the hearing requirements have been met.
If required, DNR permit application with documentation due 30 days after Design Approval

If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
Final Check Prints due -- 60 days after the Final Field Check

Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

The consultant will keep the tracings until a time four months prior to a scheduled letting.

Anticipated Ready for Letting — June 2006
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ITEM: 23  Rest Area Modernization on I-64 at the Dale Rest Areas, eastbound and westbound in
White County. This project will include design of new buildings, parking facilities and
ramps. The consultant will be responsible for survey, Right-of-Way Plans and
Construction Plans. INDOT will provide environmental and geotechnical services.

Des No. 9804040
Estimated Construction Cost: $6,750,000.

Proposed Schedule
1. Start Plan Development — December 2002
2. Preliminary Field Check Plans due -- 150 days after the Notice to Proceed
3. Design Hearing Plans due -- 60 days after the Preliminary Field Check
4. Right-of-Way Plans due -- 60 days after the Preliminary Field Check
5. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans
6. Final Design Summary due -- 30 days after the hearing requirements have been met.
7. If required, DNR permit application with documentation due 30 days after Design Approval

8. If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

9. Fina Field Check Plans due -- nine morths prior to the scheduled ready-for-letting date
10. Fina Check Prints due -- 60 days after the Final Field Check

11. Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

12. The consultant will keep the tracings until a time four months prior to a scheduled letting.

13. Anticipated Ready for Letting — March 2005
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ITEM: 24a Bridge Rehabilitation on I-65 over the Wabash River, 1.13 miles north of SR 25 in

Tippecanoe County. The consultant will be responsible for survey and Construction Plans.
INDOT will provide environmental and geotechnical services. Des No. 0012660,
Estimated Construction Cost: $5,200,000.

24b  Bridge Rehabilitationson US 41 over 1-74 and over Dry Run and the removal of two
bridges over abandoned railroads in Fountain County. The consultant will be responsible
for survey, Right-of-Way Plans and Construction Plans. INDOT will provide
environmental and geotechnical services. Des No's. 9800250, 9800260, 9800230 &
9800240. Estimated Construction Cost: $4,295,000.

Proposed Schedule

1.

2.

Start Plan Development — December 2002

Inspection Report due --30 days after the field inspection

Preliminary Plans due -- 60 days after Design Approval

Final Plans due -- 150 days after the review of Preliminary Plans

The consultant will keep the tracings until atime four months prior to a scheduled letting.

Anticipated Ready for Letting — July 2003 and January 2005
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ITEM: 25a Bridge Replacement on SR 267 over railroad, 0.31 mile south of US 36 in Hendricks
County. The consultant will be responsible for survey, Right-of-Way Plans and
Construction Plans. INDOT will provide environmental and geotechnical services. Des
No. 0012640,
Estimated Construction Cost: $3,460,000.

25b  Bridge Replacement on SR 334 over Eagle Creek, 0.81 mile west of US 421 in Boone
County. The consultant will be responsible for Right-of-Way Plans and Construction
Plans. INDOT will provide a consultant developed survey, environmental and
geotechnical services. Des No. 0012630,
Estimated Construction Cost: $2,090,000.

25c  Bridge Replacement on US 6 over the Norfolk Southern railway and Railroad Street, 1.1
miles east of SR 9 in Noble County. The consultant will be responsible for Right-of-Way
Plans and Construction Plans. INDOT will provide a consultant devel oped survey,
environmental and geotechnical services. Des No. 9702230,
Estimated Construction Cost: $1,360,000.

Proposed Schedule

Start Plan Development — December 2002

Hydraulic layout sheets due -- 60 days after the Notice to Proceed

Structure Size and Type Plans due --60 days after the hydraulic review

Preliminary Field Check Plans due -- 60 days after review of the Structure Size and Type Plars
Design Hearing Plans due -- 60 days after the Preliminary Field Check

Right-of-Way Plans due -- 60 days after the Preliminary Field Check

Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans

© N o g kM w NP

Preliminary Plans for Final Approval and Design Summary due -- 30 days after the hearing
requirements have been met.

9. If required, DNR permit application with documentation due 30 days after Design Approval

10. If required, Individual Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
12. Final Plans due -- 60 days after the Final Field Check

13. Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

14. The consultant will keep the tracings until atime four months prior to a scheduled letting.

15. Anticipated Ready for Letting — May 2006 and February and March 2005
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ITEM: 26a Bridge Replacement on Locust Road over US 20, 0.99 mile east of SR 23 in St. Joseph
County. The consultant will be responsible for survey, Right-of-Way Plans and
Construction Plans. INDOT will provide environmental and geotechnical services. Des
No. 9901720, Estimated Construction Cost: $1,550,000.

26b  Bridge Replacement on Auburn Road over 1-69, 1.6 miles south of 1-469 in Allen County.

The consultant will be responsible for survey, Right-of-Way Plans and Construction Plans.
INDOT will provide environmental and geotechnical services. Des No. 9829990,
Estimated Construction Cost: $1,370,000.

Proposed Schedule

16. Start Plan Devel opment — December 2002

17. Hydraulic layout sheets due -- 60 days after the Notice to Proceed

18. Structure Size and Type Plans due --60 days after the hydraulic review

19. Preliminary Field Check Plans due -- 60 days after review of the Structure Size and Type Plans

20. Design Hearing Plans due -- 60 days after the Preliminary Field Check

21. Right-of-Way Plans due -- 60 days after the Preliminary Field Check

22. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans

23. Preliminary Plans for Final Approval and Design Summary due -- 30 days after the hearing
requirements have been met.

24. If required, DNR permit application with documentation due 30 days after Design Approval

25. If required, Individua Corps permit application with documentation due thirteen months prior to the
scheduled ready-for-letting date

26. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date
27. Fina Plans due -- 60 days after the Final Field Check

28. Asrequired, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit
applications with documentation due seven months prior to the scheduled ready-for-letting date

29. The consultant will keep the tracings until atime four months prior to a scheduled |etting.

30. Anticipated Ready for Letting — February 2006 and January 2004
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Name of Firm:

STATEMENT OF INTEREST

PROFESSIONAL SERVICESBULLETIN - 2002 - No. 11

Indicate the item number or numbers for which you are expressing interest. Multiple items may be listed on
the same form if the requested information is the same. This form should be duplicated as necessary.

Where will the work pertaining to the above items be performed? See the notes at the bottom of this page for

each item.
Office Type of Project Manager Project Engineer Percent
Location Work Complete

Indicate the anticipated types of work to be sub-contracted:

Notes. Office Location - Use the Office Code Number from the Office Address Listing.

Type of Work - Indicate what type of work will be performed at different offices. List the typesas
Road Design, Bridge Design, Survey, etc.

Project Manager - Name the project manager indicating the office where he/she is located. When
listing the offices doing the work, a project manager might not be listed at each office.

Project Engineer - Name the person responsible for signing the plans or certifying the survey. This
person must be registered in Indiana. A person might not be located in each office.

Percent Complete - List the percentage of each work type that will be completed in each office.
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CONTRACT BALANCES
Nameof Firm:

For those consultants who currently have active or pending contracts with INDOT, please supply the following
information for each. Duplicate this sheet if necessary. Pleaseinclude all projects for which you have been selected
and the estimated contract amounts. 'Y ou may include comments concerning projects that are on hold, but the contract
amounts should still beincluded in the totals. Sub-contracted amounts are aso to be included in the totals.

Division : ____ Design _____Toll Road
(Check one) ____Land Acquisition _____Operations Support
_____Pre-Eng & Environment _____Roadway Management
____Planning Other
Description:
Dest# (if applicable) , Active or Pending_____
Project # (if applicable)
Route:

Description of work

Total or Estimated Contract Amount: $ , Remaining Amount Unbilled: $
Division : __ Design ____Toll Road
(Check one) _____Land Acquisition _____ Operations Support
_____ Pre-Eng & Environment _____Roadway Management
_____Planning Other
Description:
Dest# (if applicable) , Active or Pending___
Project # (if applicable)
Route:

Description of work

Total or Estimated Contract Amount: $ , Remaining Amount Unbilled: $
Division : __ Design __ Toll Road
(Check one) __ Land Acquisition __ Operations Support
__ Pre-Eng & Environment __ Roadway Management
____Planning Other
Description:
Dest# (if applicable) , Active or Pending___
Project # (if applicable)
Route:

Description of work

Total or Estimated Contract Amount: $ , Remaining Amount Unbilled: $
Total Remaining Amount Unbilled for Design Division Contracts: $ (this sheet), $ Total
Total Remaining Amount Unbilled for all INDOT Contracts: $ (this sheet), $ Total
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STATEMENT OF INTEREST
PROFESSIONAL SERVICESBULLETIN - 2002 - No. 11

Name of Firm:

CURRENT TRANSPORTATION PROJECTS - List your current non-INDOT highway transportation projects that
are being developed by the personnd that would also be working on the INDOT projects included in this Professiona

Services Bulletin. Copies of this sheet may be used for additiona projects.

Project Name Client Construction % Office
Cost Comp. (see
note)

Services being provided (ex. - Survey, Road Design, Bridge Design, Construction
Inspection, etc.)

NOTE: Indicate which office is doing the mgority of the work on each project. Use the Office Code Number from the
Office Address Listing Form.
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STATEMENT OF INTEREST

PROFESSIONAL SERVICESBULLETIN - 2002 - No. 11

Name of Firm:

COMPLETED TRANSPORTATION PROJECTS - List the highway transportation projects that were completed by
your firm within the last five years. Only projects completed by the personnel listed on your Listing of Personnel
Form within this Statement of Interest should be listed. Copies of this sheet may be used for additiona projects.

Project Name Client Construction Year Office
Cost Comp. (see
note)

Services provided (ex. - Survey
Inspection, etc.)

, Road Design, Bridge Design, Construction

the Office Address Listing Form.

Pane 5 nf 4N
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OFFICE ADDRESSLISTING FORM

Nameof Firm :

OFFICE ADDRESS LISTING - Main Office should be the office that you prefer that we ded with for qudification,

project, and personnel information. Additional offices may be attached on copies of this sheet.

Main Office, Office Code- (1)

Address; Street

City, State Zip

Telephone, FAX

Main Office will work on INDOT projects. Yes

No

Branch Office, Office Code- (2)

Address; Street

City, State Zip

Telephone, FAX

Office# 2 will work on INDOT projects. Yes No

Branch Office, Office Code- (3)

Address; Street

City, State Zip

Telephone, FAX

Office# 3 will work on INDOT projects. Yes No

Branch Office, Office Code - (4)

Address; Street

City, State Zip

Telephone, FAX

Office# 4 will work on INDOT projects. Yes No
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PERSONNEL SUMMARY FORM

Name of Firm :

List the number of employees at each work location for each Personnel Category available for INDOT
design and/or survey work. Only full time employees shall be listed. Do not list any employees more than
once. Employeesthat areworking on non-highway transportation work should be listed as Personnel

Category - Q.

PERSONNEL CATEGORIES MAIN OFFICE BRANCH OFFICES
(*) Personnel Categories Code Indiana | Others
Principal
(A) Registered
Professional Engineer
(B) Non-
Registered Graduate Engineer
© Registered
Land Surveyor
(D) Non-

Registered Land Surveyor

(E) Non-Engineer/Non-Surveyor

Project Manager

(F) Registered Professional

Engineer

()] Non-
Registered Graduate Engineer

(H) Registered

Land Surveyor

() Non-Registered Land Surveyor

(J) Non-Engineer/Non-Surveyor

Design Engineers

(K) Registered Professional
Engineer

(L) Non-Registered Graduate
Engineer

Design Technicals - Non-
Engineers

(M) Other Professionals, Planners,
etc.

(N) Engr. Technicians, Draftsman,
etc.

Surveying Technicals

(O) Reqistered Land Surveyor

(P) Surveying Technicals

Support Personnel

(Q) Other Firm Personnel

Totals
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LISTING OF PERSONNEL FORM INSTRUCTIONS

Provide the requested information for al of the employees that you expect to use on INDOT projects.
Personnel shall be listed by office, in aphabetical order, starting a new page for each office.

Office Location

Show the Office Location Code at the top of each page from the Office Address Listing Form.

1. Name

Names shall be listed in aphabetical order by last name. Only full time employees shall belisted. No
employee shall be listed for more than one office. Employees who work in more than one office shall be

listed only for the office in which the most time is spent.

Personndl Category

Show the Personnel Category Code (A through Q) as shown at the left of each Personnel Category
Description from the Personnel Summary Form. Indicate only one Personnel Category for each employee.
If more than one Personnel Category applies to an employee, indicate the category in which the employeeis
expected to devote the most time. Employees listed under Personnel Category "Q" do not need to be listed.

Y ears of Experience

For each employee indicate the number of years of experience with your firm and the total number of years
of experience.

2.a. Project
List the project that each employee spent the most time on last year.

2.b. Type of Work

For each employee list the principle type of work performed, bridge design, road design, site design,
drafting, survey, environmental, right-of-way engineering, others, etc.

Pane 28 nf 4N PSR 20N2 Nin 11



Listing of Personnel Form

Name of Firm: Office L ocation:

1. Name- Last, First Personnel Category Yearsof Experience
(List in aphabetical order) Category Your Firm | Total

2.a. Project b. Type of Work

1 | | |

2.a b.

1 | | |

2.a b.

L | | |

2.a b.

1 | | |

2.a. b.

1 | | |

2.a. b.

1 | | |

2.a. b.

1 | | |

2.a. b.

1. | | |

2.a. b.

1 | | |

2.a b.

1 | | |

2.a b.

L | | |

2.a b.

L | | |

2.a b.

1 | | |

2.a b.

1 | | |

2.a. b.

1 | | |

2.a. b.

1 | | |

2.a. b.

1 | | |

2.a. b.

1. | | |

2.a. b.
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STATEMENT OF INTEREST
PROFESSIONAL SERVICESBULLETIN -2002 - No. 11

Name of Firm:

In the spaces below, list the projects that your firm would like to be considered for in the order of
preference. From the left to right, list the top ten item numbers of the projects that you are responding to.
It is not necessary that ten items be indicated.

13 2nd 3I’d 4th 5th 6th 7th 8th gth 1oth

In the space below, include comments as to your selection of preferences. Reasons could include: areas
of expertise, work load in certain areas, past experience, etc.

COMMENTS:
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